
Department of Energy 
Ohio Field Office 

Fernald Area Office- 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

Mr. James A. Saric, Remedial Project Manager 
U.S. Environmental Protection Agency 
Region V-SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

DOE-0195-02 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
4 0 1  east 5'h Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

REQUEST FOR EXTENSION OF OPERABLE UNIT 5 SOIL REMEDIATION MILESTONE 
DATE - SUBMITTAL 

References: 1) 

OF AREA 2, PHASE II INTEGRATED REMEDIAL DESIGN PACKAGE 

Letter DOE-0076-00, J.  Reising to  J. Saric/T. Schneider, "Transmittal 
of Responses to  the U.S. Environmental Protection Agency 
Comments and the Revised Project Specific Plan for Pre-design 
Sampling in the Area 2, Phase II - Parts Two  and Three," dated 
October 29, 1999 

Letter 0788-00, J. Reising t o  J. SaridT. Schneider, "Transmittal of 
the Final Report of Demonstrations of Two  Geophysical Survey 
Techniques," dated June 27, 2000 

The purpose of this letter is t o  request your approval t o  extend the date for submittal of  
t he  Area 2, Phase II (A2Pll) Integrated Remedial Design Package (IRDP) from 
December 3 1  , 2001 to  July 1 , 2002. This milestone date was established in the  Site- 
wide Excavation Plan (SEP) in July 1998. Consistent with Section XVlll of the Amended 
Consent Agreement, DOE-FEMP believes good cause exists for extending this milestone 
date due t o  the extenuating circumstances encountered during the course of the pre- 
design characterization work. 
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- Mr. .James A. Saric 
Mr. Tom Schneider 

. -2- DOE-0195-02 

A2Pll represents the area of the FEMP, which is bounded to  the south by the Southern 
Waste Units, west by Paddys Run Stream, and north and east by the Silos project and the 
water treatment facilities, respectively. It includes the arsenic soil contamination area 
found near the  Pilot Plant Drainage Ditch, the trailer complex associated with the Southern 
Waste Units remediation work and the radium hot spot identified near Paddys Run. Early 
in Fiscal Year 2000, pre-design activities were initiated in A2Pll according t o  the approved 
Project Specific Plan (Reference 1) .  Throughout most of 2000 and 2001 , extensive 
characterization activities were initiated and completed in A2Pll, namely real-time 
radiological scanning and soil boring characterizations, ground penetrating radar, and 
electromagnetic scanning (Reference 2). 

During these pre-design sampling activities, the arsenic soil contamination area and the 
radium hot spot area were identified. Furthermore, as you are aware from the weekly 
reports over the course of the past year, the bounding of the arsenic contamination area 
has proved t o  be somewhat difficult. In late October 2001 , an excavation drawing based 
on the data available was provided and discussed via the weekly report outlining the 
arsenic soil contamination area and the FEMP's planned excavation this past fall in order to  
accelerate the  overall schedule for the remediation of A2Pll. The proposed excavation 
approach was approved. However, due t o  a relatively wet  fall, the excavation of the 
arsenic contaminated soil was not initiated by the end of construction season. Also, 
additional bounding soil sampling results obtained since late October 2001 indicate that 
the impacted area is still not  bounded. Further soil characterization activity in this area is 
currently ongoing. Excavation of the arsenic soil contamination area is now scheduled for 
the coming construction season (i.e., Spring 20021. 

In spite of the strong efforts by  the FEMP t o  characterize A2Pll, the pre-design 
characterization activities have not been completed due t o  the unexpected arsenic 
conditions. This extension request, therefore, is needed to  complete the necessary 
characterization work in A2Pll. Consistent with Section XVlll of the Amended Consent 
Agreement, "good cause" exists given the efforts discussed above, which have been 
implemented by the FEMP over the  past t w o  years t o  fully characterize the area. The 
A2PII IRDP is anticipated t o  be complete and submitted t o  the Regulatory Agencies on,or 
before July 1, 2002. 

If you should have any questions, please contact Robert Janke at (5  13) 648-31 24. 

Sincerely, 

FEMP: R.J. Janke 
Johnny *f-. W. Reising 

Fernald Remedial Action 
Project Manager 



DEC 1 9  2001 

T-Mr. James A. Saric . -3- - DOE-0195-02 
Mr. Tom Schneider 

cc: 
R. Greenberg, EM-31 /CLOV 
N. Hallein, EM-31 /CLOV 
R. J. Janke, OH/FEMP 
J. Reising, OH/FEMP 
A. Tanner, OH/FEMP 
T. Schneider, OEPA-Dayton (three copies of enclosure) 
G. Jablonowski, USEPA-V, SRF-5J 
F. Bell, ATSDR 
F. Hodge, Tetra Tech 
M. Schupe, HSI GeoTrans 
R. Vandegrift, ODH 
D. Carr, Fluor Fernald, Inc./MS2 
J. Chiou, Fluor Fernald, lnc./MS64 
T. Hagen, Fluor Fernald, lnc./MS65-2 
S. Lorenz, Fluor Fernald, lnc./MS52-5 
A. Madani, Fluor Fernald, lnc.lMS64 
F. Miller, Fluor Fernald, lnc./MS64 
AR Coordinator, Fluor Fernald, lnc./MS78 
ECDC/52-7 


